RESTORATION

Residential
Fire, Mold,
and Biohazard
Restoration

MARKET SECTOR SERVED:
Residential

ATI Restoration Services
Mold Remediation

Fire & Smoke Damage Cleanup
Biohazard Cleanup
Contents Cleaning
Reconstruction

Moisture Mapping & Reporting

Overview

Our team was brought in to take over a 1,566-square-

foot residential project in Vancouver, WA, after a

previous restoration contractor abandoned the project
for several months following a fire loss. The extended
delay allowed moisture intrusion and mold growth to
spread throughout the home, compounding the original
smoke and fire damage. We were asked to complete
the full remediation, including reconstruction, to return
the home to a safe, habitable condition.

Project Challenges

Upon arrival, the property was found vacant and
unsecured after months of inactivity. Extensive mold
growth and structural deterioration were present
throughout the home. During the initial assessment,
our team discovered drug paraphernalia and evidence
of unauthorized entry, requiring immediate biohazard
cleanup and site stabilization before restoration could
proceed. The homeowners were displaced and unable
to return until conditions were deemed safe. Expired
city permits and outstanding inspections added further
complexity, requiring close coordination with municipal
officials to reestablish compliance and restart the
restoration process.



ATI Solutions

After resolving the expired permits, our team

mobilized promptly to initiate restoration efforts. A
dedicated crew of three to five technicians established
full containment and executed remediation and
reconstruction to address the widespread mold and
fire damage. All compromised materials were removed,
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Results

Our team completed the project on budget and
in full compliance with all city and environmental
regulations. The restoration passed all required
inspections and met all applicable protocols. The
homeowner remained informed throughout the
process and expressed complete satisfaction
with our communication and workmanship.

Daily tailgate safety meetings resulted in zero
safety incidents. The home was fully restored,
allowing the client to return to a safe, clean, and

comfortable living environment.
and comprehensive structural cleaning was completed

to address work left unfinished by the prior contractor.
Our in-house environmental specialists utilized HEPA
filtration, negative air systems, and moisture mapping
technology to monitor drying conditions and confirm
complete moisture removal prior to reconstruction.
The project progressed efficiently under strict safety

and quality standards. Our team maintained close
communication with the homeowner, insurance
representatives, and city inspectors to ensure a smooth
and compliant restoration.
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